CommunityConnect submission evidence addendum

CS 690 | Professor Mohit Dale | November 8 2026

Team GKMS | Kundan Singh, Sandeep Garg and Gustavo Abreu

For team review. This addendum connects the completed repository work to verifiable evidence and identifies the remaining Milestone 1 submission items. It accompanies the revised milestone document; it does not replace the required interview notes, evidence log, backlog or designs.

What is completed

The bounded S1 maintenance-request behavior was accepted by Gustavo. Later S3 manager community-options and selected-community request APIs are also merged. The browser page remains unimplemented: its scope approval is conditional on Kundan and Sandeep accepting COMC69 and COMC70. The original Milestone 1 implementation boundary remains S1.

Verified repository checkpoint

Evidence	Verified result
Repository snapshot	82b5f8a340a3ede21e0e807bde4ba5271d68e6d7
GitHub Actions	Run 42559403127 completed successfully
API test result	200 passed; 0 failures; 0 errors; 5 exact S6 skips; 205 total
Test integrity	Real pytest exit code 0 and 24 gate rejection controls verified
Database rehearsal	Migration rehearsal and disposable-service cleanup succeeded
Documentation integrity	301 protected files unchanged; three authorized document updates; seven ledger prefixes preserved

Evidence links: verified CI run | checkpoint commit | closeout PR20

This snapshot is a review checkpoint, not the selected final submission SHA. The historical S1-only checkpoint reported 120 passes and five S6 skips; the 200-pass result includes later S3 API increments. Neither result proves browser delivery or teammate acceptance. CI is supplemental evidence, not an additional Milestone 1 requirement.

Deliverable evidence index

The final team PDF must start with a contents table mapping each deliverable to a PDF page or repository path. It then includes Deliverables 1 through 5, Deliverable 7 and the final-commit test output from 6e. Repository materials and individual statements have separate destinations.

Deliverable	Available evidence	Completion requirement
D1 Proposal follow up	Approval feedback and response on page 3 of this addendum.	Include in final PDF; link each response to its change.
D2 User interviews	Revised milestone source and public claim/provenance indexes.	Final PDF needs de-identified raw notes, participation table, exclusions and actual summary-review decisions.
D3 Evidence log	Revised milestone source; paragraph references retained.	Validate E, A and Q rows and their sources; machine matching is not human acceptance.
D4 Backlog	Revised milestone source, Jira and story traceability.	Include ranked stories, INVEST findings, observable criteria and cut-line rationale.
D5 Two designs	docs/design/S-1.md and S-6.md.	Confirm two-page limits, full gap replies and actual dispositions; S3 design does not replace S1/S6.
D6 Repository and first story	README, AGENTS, S1 plan, tests, commits and historical fresh-clone evidence.	Select final SHA and verify fresh clone there. Include actual 6e output in PDF.
D7 Traceability	docs/traceability.csv: 31 unique AC rows, 11 resolving test functions.	Include original M1 matrix in PDF; retain later S3 mappings as supplements.
D8 Provenance ledger	LEDGER.md, prompts and current machine audit.	45 entries and 32 prompts audited at 69c986b; Entry46 records closeout. Human audit and original-source gaps remain.
D9 Individual statement	Updated Gustavo statement supplied unsigned; team roster has three members.	Each person reviews, personally signs/dates and submits their own statement separately.

Repository references: machine audit | original matrix | AI-use disclosure

Proposal follow up

Professor Dale approved the proposal on October 14, 2026 and permitted building to start. The supplied approval screenshot also highlights payment risk, keeping the cut line visible, and running cross-community access tests from the first week. Those cautions are addressed below; proposal approval is separate from Milestone 1 completion.

Feedback	Response and evidence
Payment risk and cut line	Payments remain conditional. S6 is a local design/test exercise with five explicit skips; no live funds or provider validation is claimed. COMC52 retains the isolation/capacity/include-or-cut decision. The balance fallback remains inactive pending that decision.
Cross community access tests early	S1 and later S3 contract suites include permitted/denied community access cases. Tests-first commits and actual red/green evidence are recorded. Current checks pass; this does not establish that testing began in the first calendar week.
Observable capabilities and success measures	The original M1 traceability matrix preserves all 31 ACs. Later API supplements distinguish implemented API checks from pending browser outcomes. Full-platform success measures are not claimed achieved.

Supporting records: S1 execution evidence | payment decision COMC52 | current ticket checklist

Remaining submission evidence

Kundan and Sandeep must record their assigned evidence/design/test reviews. Gustavo must verify and personally sign his contribution statement; each teammate supplies their own. The team must identify the final reviewed PDF and repository SHA, record the actual walkthrough, and retain one team submission receipt plus three individual confirmations.

COMC50 is marked Done but its inspected record does not identify the final PDF or SHA. COMC61 has interim November 3 artifacts; they are not final receipts. The evidence links in this addendum make completed work reviewable while those records are reconciled.

AI use

Codex assisted with extraction/organization, drafts, approved API implementation and tests, CI/provenance review, Jira and this addendum. Two agents performed bounded audit and document work under a coordinator. Real interview evidence remains separate from earlier fictional rehearsals; rehearsal answers are excluded. Agent findings are AI analysis, not teammate signatures or approval. The expanded disclosure awaits team review.